

Campora Project Roadmap

✓ Phase 1 – Project Setup (Completed)

Completed

- Backend folder structure
- Node.js project initialization
- Express server
- MongoDB connection
- Environment variables
- GitHub repository
- Initial project structure

Status: ✓ 100%

✓ Phase 2 – Authentication (Completed)

Completed

- User Model
- Register API
- Login API
- Password hashing (bcrypt)
- JWT generation
- JWT verification middleware
- Protected Profile API
- Postman testing

Status: ✓ 100%

● Phase 3 – Database Models (Pending)

We'll build these one by one.

1 Food Module 🍔

Includes:

- Meals
- Snacks
- Beverages
- Desserts

Fields:

- Food Name
- Description
- Category
- Price
- Image
- Availability
- Department

Then:

- Add Food
- Update Food
- Delete Food
- View Food

2 Book Module

Fields:

- Book Name
- Author
- Semester
- Department
- Price
- Stock
- Image

CRUD APIs

3 Stationery Module

Fields:

- Item Name
- Price
- Quantity
- Image
- Availability

CRUD APIs

4 Print Module

Fields:

- Document
- Color/B&W
- Copies

- Pages
- Paper Size
- Spiral Binding
- Status

CRUD APIs

5 Order Module

This connects everything.

Student can order:

- Food
- Books
- Stationery
- Print

Stores:

- Student
- Department
- Products
- Total Price
- Order Status

6 Payment Module

Stores

- Order
- Amount
- Payment Method

- Status
- Transaction ID

Initially we'll simulate payments for the project.

Notification Module

Examples:

- Food Ready
- Print Ready
- Order Delivered

Estimated Time

About **8–10 days** if we spend around **1 hour per day**.

Phase 4 – Department Portals (Pending)

Each department gets its own dashboard.

Food Staff

Can:

- Add Food
- Edit Food
- Delete Food
- Accept Orders
- Mark Ready

Book Depot

Can:

- Add Books
- Update Stock
- Accept Orders

Stationery

Can:

- Manage Items
- Manage Orders

Print Centre

Can:

- View Uploaded Files
- Print
- Mark Completed

Estimated:

7–8 days

● Phase 5 – Student Mobile App (Pending)

Student can:

- Register/Login
- Browse Food
- Browse Books
- Browse Stationery
- Upload Print Files
- Add to Cart
- Checkout
- Track Orders
- View History

Estimated:

12–15 days

● Phase 6 – Admin Dashboard (Pending)

Admin can view:

- Revenue
- Today's Orders
- Monthly Sales
- Department Performance
- Inventory
- Staff Accounts
- Students
- Analytics

Estimated:

6–7 days

● **Phase 7 – Extra Features (Pending)**

-  AI Voice Ordering
-  QR Code Verification
-  Sales Charts
-  Analytics
-  Search
-  Ratings
-  Favorites (Optional)

Estimated:

6–8 days

● **Phase 8 – Testing & Deployment (Pending)**

- Backend Testing
- Frontend Testing
- Integration Testing
- Bug Fixes
- Final Report
- PPT
- Demo Preparation

Estimated:

4–5 days



Overall Progress

Phase 1 Project Setup  100%	Phase 2 Authentication  100%	Phase 3 Database Models  0%
Phase 4 Department Portals  0%	Phase 5 Student Mobile App  0%	Phase 6 Admin Dashboard  0%
Phase 7 Extra Features  0%	Phase 8 Testing & Deployment  0%	